SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending October 15, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 54% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—60% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 3 153 160 96%
Footing Boxes Complete 12 16 28 57%
SUBSTRUCTURE
Pier Tables 6 5 28 18%
Pier Columns 8 12 28 43%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 6 388 876 44%
Segments Cast 3 192 452 42%
Segments Ship out to Oakland 2 32 452 7%
SUPERSTRUCTURE
Segments Erect 2 30 452 7%
FOUNDATIONS

e Pier 13W — Continue to place footing top slab rebar and weld deform bars

e Pier 12W — Pour concrete infill, final cleanout

e Pier 11W — Continue pile head connection plate welding

e Pier 10W — Continue cutting slots for pile head connection plates

e Pier 09W — Dewater and clean out footing box

e Pier 08W — Continue pile excavation

e Pier 07W — Drive bottom portion of piles, then attach tops

e Pier 03W — Splice piles

PIER COLUMNS

e Pier 16W — Place access casing cover

Pier 15W — Place forms for access casing wall
Pier 14W — Pour 1% lift pier concrete

Pier 11E - Install and post-tension PT Strands
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES
e Pier 10E — Form deck
Pier 09E — Pour 2" lift stems
Pier O8E — Set precast panels
Pier 07E — Install soffit steel
Pier 06E — Install falsework
Pier 05E — Pre-tie steel for stems
Pier 03E — Install 2" lift steel

PRECAST YARD (Stockton)
e 6 panels are scheduled to be cast next week
e 3 segments are scheduled to be cast next week
o Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
o Pier 16E — Complete exterior closures
o Pier 15E — Erect, epoxy and stress segments 6W&E
e Pier 14E - Erect, epoxy & stress segments 3E&W and 4E&W
e Pier 13E — Erect sled from pier 15E

PIER W2 STRUCTURES (04-0120C4) Ben Ghafghazi / Leonard Fiji
Time Elapsed —146% Est. Date of Completion — October 21, 2004
Work Completed — 99% Project Cost: $25M

STATUS OF WORK:

e Punch list items

YBI SUBSTATION (04-0120G4) Beau Wrightson
Time Elapsed — 89% Est. Date of Completion — December 15, 2004
Completed — 88% Project Cost: $5.5M
STATUS OF WORK:

UTILITY RELOCATION

e Continue micro tunneling
Form exterior wall of exit pit
Core from exit pit to vault #2
Prep splice 15kV to substation
Program relays switch gear

RAMP CLOSURE
o WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Lourdes David / Gary Lai
Time Elapsed — 21% Est. Date of Completion — October 27, 2005
Completed — 18% Project Cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
o Review of re-submitted final design submittals for viaduct structure and superstructure
e Continue review of other miscellaneous submittals
o Install SWPPP measures site-wide
e Continue building rebar cages for CIDH piles at Bent 51

RAMP CLOSURE & SUPSENSION:
o EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
o Allfield activities are suspended at East tie-in, West tie-in, and Bent 48
e Preparation for building 206 relocation suspended pending conflict resolution with 04-0120C4

contract
E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 16% Est. Date of Completion — May 26, 2007
Completed — 17% Project Cost:  $177.45M
Awarded Date: April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004
STATUS OF WORK:

o Respond to contractor RFI’s
e Review contractor submittals
e Shop drawing review

COMPLETED PROJECTS

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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